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• Bridge Open - Phase 1: Work on Southern half of bridge

Selectboard Mtg 10/24/19

Anticipated Construction Schedule:
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Tremont (Ph 2, 8wks)

US 4 (Ph 2, 9wks)

Slip Lane Open

Tremont (Ph 1, 8wks)

Tremont (Ph 2, 8wks)

US 4 (Ph 1, 9wks, )


