

E.D. Swett, Inc
8 Industrial Park Drive, Concord NH

To: All May 6, 2020

Re: NHDOT Project # 42440 Boscawen Public Outreach # 2

Repairs to the Rte 4 bridge over RR and River Road + repairs to Tremont Street Bridge over Contoocook River

Hello Everyone.

On Monday May 11, 2020 we will be placing the traffic flow on the Tremont Street Bridge into a two-way alternating pattern, to begin the Phase 1 reconstruction/repairs. Traffic will be signaled using the temporary signals that have been established at each end of the bridge. Maccoy Street will be closed from Walnut Street to Tremont Street and all traffic will be detoured up Walnut to Canal Street.

] Phase 1 (May 11, 2020-July 30 +/- 2020)

] One lane alternating traffic on northern side of bridge

] Reconstruct/repair southern section of bridge

] Phase 2 (August 1, 2020-September 20, 2020 +/-)

] One lane alternating traffic on southern side of bridge

] Reconstruct/repair northern side of bridge

] Phase 3 (September 2020)

] Remove signals, final paving and lane lines

The Phase 1, Rte. 4 reconstruction/repairs to the River Road overpass bridge are progressing right on schedule.

We here at E.D. Swett hope you are all safe and well.

Regards

Mike Cole
ED Swett, Inc.